AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
PO0034 2000DECQ0O5 SEE SCHEDULE
6. Issued By Code | W2H09 | 7. Administered By (If other than Item 6) Code S0701A
TACOM ROCK | SLAND DCMC HARTFORD
AVBTA- LC- CSC- C 130 DARLI N STREET
CEAN HARTLEBEN (309) 782- 3429 EAST HARTFORD CT 06108- 3234
ROCK | SLAND I L 61299- 7630
EMAI L: HARTLEBENC@R A. ARW. M L
SCD A PAS S0701A7003APC  ADP PT SC1012

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

COLTS MANUFACTURI NG COMPANY | NC
PO BOX 1868 9B. Dated (See Item 11)
HARTFORD CT 06144- 1868

10A. Modification Of Contract/Order No.

DAAE20- 98- C- 0082
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 13629 | Facility Code 1998MAY05

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: C It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: 43.103(a) (3)

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JERRY L YOVWELL
YONELLJ@RI A. ARWY. M L (309) 782- 6736

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- C- 0082 MOD/AMD P00034

Name of Offeror or Contractor: coLTS MANUFACTURI NG COVPANY | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
I TEM M4 CARBI NE

NSN:  1005-01-231-0973

P/ N: 9390000

1. PURSUANT TO THE GENERAL PROVI SI ONS ENTI TLED "EVALUATED OPTI ON FOR | NCREASED QUANTI TY" (FAR 51.217-6), THI S MODI FI CATI ON HEREBY
EXERCI SES A PORTI ON OF THE EVALUATED OPTI ON AS FOLLOWS:

CLIN 0017AA (T11A0ORO5MLML) M4 CARBI NE 926 EACH U P: $589. 84 TOTAL: $546, 191. 84
CLI N 0018AA (T11A1RO5MLML) MAA1 CARBINE 130 EACH U/ P: $589.84 TOTAL: $ 76,679. 20

2. DELIVERY IS F.OB. ORIG N AND THE DELI VERY SCHEDULE | S ESTABLI SHED AS FOLLOWS:
CLIN 0017AA (926 EACH M4 CARBINES W TH STANDARD BARRELS)

300 EACH - DUE 31 JANUARY 2001 TO CAMP LEJEUNE (M4 RAILS NOT | NSTALLED ON WEAPONS)

434 EACH - DUE 31 JANUARY 2001 TO ALBANY, GA (M4 RAILS | NSTALLED)

192 EACH - DUE 31 JANUARY 2001 TO CAMP LEJEUNE (M4 RAILS | NSTALLED ON VEAPONS)
CLIN 0018AA (130 EACH M4A1l CARBI NES W TH HEAVY BARRELS)

130 EACH - DUE 31 JANUARY 2001 TO CAMP LEJEUNE (M4 RAILS | NSTALLED ON VEAPONS)
3. KNIGHT'S ARVAMENT WLL SH P 756 M4 RAIL ADAPTER KITS (M4 RAILS) TO COLT' S ON OR BEFORE 12 JANUARY 2001. COLT'S WLL I NSTALL
THE M4 RAILS | N ACCORDANCE W TH THE | NSTALLATI ON | NSTRUCTI ONS CONTAI NED ON THE CD WHI CH THE GOVERNMENT W LL PROVIDE. | NSTALLATI ON
OF THE M4 RAILS WLL BE DONE ON THE 434 M4 CARBI NES FOR ALBANY, GA AND THE 192 M4 CARBI NES TO CAMP LEJEUNE PRI OR TO SHI PMENT.
COLT'S WLL ALSO I NSTALL THE Mé RAILS ON THE 130 MiA1 CARBI NES W TH HEAVY BARRELS FOR CAMP LEJEUNE PRI OR TO SH PMENT. | N EXCHANGE
FOR THE | NSTALLATION OF RAILS, COLT'S WLL RETAIN THE HAND GUARDS.
4. COLT'S WLL NOT INSTALL THE M4 RAILS ON THE 300 M4 CARBI NES DUE 31 JANUARY 2001 TO CAMP LEJEUNE.

5. COLT'S WLL INSTALL HEAVY BARRELS ON THE THE 130 EACH MAAL CARBI NES (CLI N 0018AA) AT NO ADDI TI ONAL COST TO THE GOVERNVMENT.

6. | F AVAILABLE, COLT'S WLL INSTALL THE NEW BUTTSTOCK ON THE 756 M4 AND MAA1 CARBI NES DUE 31 JANUARY 2001 AT NO ADDI TI ONAL COST
TO THE GOVERNVENT.

7. AUTHORI ZATION | S GRANTED FOR COLT' S TO UTI LI ZE COMWERCI AL PACKAG NG FOR ALL WEAPONS.

8. ENDURANCE TEST REQUI REMENTS W LL BE ESTABLI SHED ONCE PRODUCTI ON SCHEDULES ARE SET.

9. THE TOTAL CONTRACT QUANTITY IS | NCREASED BY 1, 056 EACH FROM 23, 085 EACH TO 24, 141 EACH.

10. THE TOTAL CONTRACT DOLLARS ARE | NCREASED BY $622, 871. 04 FROM $12, 538, 132. 96 TO $13, 161, 004. 00.

11. ALL OTHER TERVS AND CONDI TI ONS REVAI N UNCHANGED.

*** END OF NARRATI VE A 040 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET PIIN/S] | N DAAE20- 98- C- 0082 MOD/AMD P00034
Name of Offeror or Contractor: coLTS MANUFACTURI NG COVPANY | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0017AA PRODUCTI ON_QUANTI TY W THOUT FI RST_ARTI CLE 926 EA |$ 589.84000 |$ 546, 191. 84

NSN: 1005-01-231-0973

NOUN: M4 CARBI NE W RAS MOUNTED
FSCM 19200

PART NR: 9390000

SECURI TY CLASS: Uncl assified
PRON: T11A0RO5ML PRON AMD: 04
CUSTOVER ORDER NO. MB54500192112

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Performance

ACRN: AR

ACCEPTANCE: Origin

FOB POINT: Origin

SH P TO. FREI GHT ADDRESS

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 MB545012922112 Me7121 J 1
DEL REL CD QUANTI TY DEL DATE

001 192 31- JAN- 2001

FOB PO NT: Origin

SH P TO FRElI GHT_ADDRESS

(MR7121) SUPO M F M27121
2D MAINT BN 2D FSSG
BLDG 1500 TELE 910-451-7243
CAMP LEJEUNE NC 28542-0127
DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
002 MP545012932112 MVBAO01 J 1
DEL REL CD QUANTI TY DEL DATE
001 434 31- JAN- 2001

FOB PO NT: Origin

SH P TO. FREI GHT ADDRESS
(ML2210)  TRAFFI C MANAGEMENT OFFI CE
M F COMMANDI NG OFFI CER

(MVBAOL)  TMD
DEFENSE DI STRI BUTI ON DEPOT ( DDAG T)
BLDG 1221 BAY 5 MCLB
ALBANY GA 31704-1128
DOC SUPPL
REL CD MLSTRIP ADDR SIGCD MARK FOR TP CD
003 M545012922112A ML2210  J 1
DEL REL CD QUANTI TY DEL_DATE
001 300 31- JAN- 2001




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 4 of 5

PIIN/SIIN DAAE20- 98- C- 0082 MOD/AMD P00034
Name of Offeror or Contractor: coLTS MANUFACTURI NG COMPANY | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
3RD BN 2ND MARI NES
CAMP LEJEUNE NC 28542- 5000
0018AA PRODUCTI ON QUANTI TY W THOUT FI RST ARTI CLE 130 EA |$ 589. 84000 76, 679. 20
NSN:  1005- 01- 382- 0953
NOUN: MAA1 CARBI NE W RAS MOUNTED
FSCM 19200
PART NR 12972700
SECURI TY CLASS: Uncl assified
PRON: T11A1RO5ML PRON AMD: 01 ACRN:  AS

CUSTOMER ORDER NO MB54500192112

Packagi ng and Marki ng

PACKAG NG PACKI NG SPECI FI CATI ONS:

0
LEVEL PRESERVATI ON: Conmer ci al
LEVEL PACKI NG Commerci al

I nspection and_Accept ance
I NSPECTION: Origin

Deliveries or Perfornmance

ACCEPTANCE: Origin

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
001 MP545001292112B M27121 J 1
DEL REL CD QUANTI TY DEL DATE

001 130 31- JAN- 2001

FOB PO NT: Origin

SHI P TO. FREI GHT ADDRESS
(M27121)  SUPO M F M27121
2D MAINT BN 2D FSSG

BLDG 1500 TELE 910-451- 7243
CAMP LEJEUNE NC 28542-

0127




Reference No. of Document Being Continued Page 5 of 5

CONTINUATION SHEET
PIIN/SIIN DAAE20- 98- C- 0082 MOD/AMD P00034

Name of Offeror or Contractor: coLTS MANUFACTURI NG COVPANY | NC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AMS CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0017AA T11AO0ORO5ML AR 2 $ 0.00 $ 546, 191. 84 $ 546, 191. 84
0018AA T11A1RO5ML AS 2 $ 0.00 $ 76, 679. 20 $ 76, 679. 20
NET CHANGE $ 622, 871. 04
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Mari ne Cor ps AR 17 91110927240312080200674432D02724200001MR92112 $ 546, 191. 84
Marine Cor ps AS 17 11110927240312080200674432D02724200001MR92112 $ 76, 679. 20
NET CHANGE $ 622, 871. 04
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 12,538, 132. 96 $ 622, 871. 04 $ 13, 161, 004. 00
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